



University of Ljubljana



CARDIFF  
UNIVERSITY



### Erasmus project: EUROPEAN MASTER DEGREE IN LOGISTICS

Project:	European Master Degree in Logistics					
<b>Stage in life of project</b>	<b>Outputs: By the end of this stage we will have achieved / produced</b>	<b>Activities leading to this output</b>	<b>Activity to be started by this date and completed by this date</b>		<b>Partners / Persons involved</b>	<b>Time input (person / days or person / months)</b>
			Start	Complete		
1 Kick off meeting	Project agreement	Kick off meeting	July 2003	July 2003	UPCT, LiTH, CAU, ULJ + Commission	4 men/2 days
2 Needs analysis		Review content of sillaby in Logistics and review existing materials at EU Universities	September 2003	October 2003	CAU	2 men/10 days
3		Define Logistic Curriculum according to Bologna standards	October 2003	October 2003	CAU	1 man/2 days
4		Comparative studies of subjects that are planned to be established	October 2003	October 2003	CAU	2 men/5 days
5	Logistics training needs in UK, report	Identification of relevance to Logistics needs of institutions, industry and other organizations in UK	December 2003	January 2004	CAU	1 man/5 days
6	Logistics training needs in SE, report	Identification of relevance to Logistics needs of institutions, industry and other organizations in SE	December 2003	January 2004	LiTH	1 man/5 days
7	Logistics training needs in SI, report	Identification of relevance to Logistics needs of institutions, industry and other organizations in SI	December 2003	January 2004	ULJ	1 man/5 days
8	Logistics training needs in SP, report	Identification of relevance to Logistics needs of institutions, industry and other organizations in SP	December 2003	January 2004	UPCT	1 man/5 days
9 Comitees launching	List of the 8 members their CV and their empowerment	Establishing the Quality Comitee	November 2003	November 2003	UPCT, LiTH, CAU, ULJ	12 men/2 days



University of Ljubljana



CARDIFF  
UNIVERSITY



### Erasmus project: EUROPEAN MASTER DEGREE IN LOGISTICS

10	List of the members and their brive CV	Developemnt of UK logistics professional comitee	November 2003	November 2003	CAU	1 man/5 days
11	List of the members and their brive CV	Developemnt of SE logistics professional comitee	November 2003	November 2003	LiTH	1 man/5 days
12	List of the members and their brive CV	Developemnt of SI logistics professional comitee	November 2003	November 2003	ULJ	1 man/5 days
13	List of the members and their brive CV	Developemnt of SP logistics professional comitee	November 2003	November 2003	UPCT	1 man/5 days
14 Consortium meeting, training needs	Report of training needs in Logistics	Review logistics training needs	January 2004	February 2004	UPCT, LiTH, CAU, ULJ	4 men/2 days
15 Drafting the design of the Curriculum	Curriculum draft design	Design the new program for postgraduates studies in Logistics	March 2004	June 2004	UPCT	2 men/1 month
16		Design project information database	March 2004	October 2004	UPCT	1 man/1 month
17		Design Intra and extranet for the consortium	March 2004	October 2004	UPCT	1 man/2 months
18		Design project WEB	March 2004	October 2004	UPCT	1 man/1 month
19 Consortium meeting, review draft design	Draft design	Coordination meeting once per year	June 2004	June 2004	UPCT, LiTH, CAU, ULJ + Commission	4 men/3 days
20	Draft design in the WEB	Presentation of the Draft Design on the WEB	June 2004	July 2004	UPCT	1 man/10 days
21	Test of draft by UK logistics	Review draft design by UK logistics	September 2004	September 2004	CAU	2 men/3 days



University of Ljubljana



CARDIFF  
UNIVERSITY



### Erasmus project: EUROPEAN MASTER DEGREE IN LOGISTICS

22	Test of draft by SE logistics	Review draft design by SE logistics	September 2004	September 2004	LiTH	2 men/3 days	
23	Test of draft by SI logistics	Review draft design by SI logistics	September 2004	September 2004	ULJ	2 men/3 days	
24	Test of draft by SP logistics	Review draft design by SP logistics	September 2004	September 2004	UPCT	2 men/3 days	
25	Draft design quality ensurance	Quality ensurance meeting	October 2004	October 2004	UPCT, LiTH, CAU, ULJ	20 men/3 days	
26	Master Degree Agreement	Development of Master Program Agreement between participants	October 2004	October 2004	UPCT, LiTH, CAU, ULJ	4 men/2 days	
27	Design the Curriculum in Logistics	Logistic Postgraduate Program	Define tradicional lectures, small group seminars and tutorials, business case analysis, practical projects alone or in groups	November 2004	December 2004	UPCT	2 men/10 days
28			Define computer based learning, design WEB base exercicies. Define distance learning.	November 2004	December 2004	LiTH	2 men/10 days
29			Designing of teaching lab based on standard personal computers, internet and video conference	November 2004	December 2004	LiTH	2 men/ 5 days
30			Identify of and research of relevant data basis	November 2004	December 2004	ULJ	1 man/5 days
30	Consortium meeting, review test bed	Admision conditions to be elected	Review Program design and stablishment of conditions to be elected	December 2004	December 2004	UPCT, CAU, LiTH, ULJ	4 men/3 days
31			Presentation of the conditions (criteria) to be elected as a student for the Test Bed	December 2004	December 2004	UPCT	1 man/3 days
32			Coordination meeting once a year	April 2005	May 2005	UPCT, CAU, LiTH, ULJ + Commission	4 men/2 days



University of Ljubljana



CARDIFF  
UNIVERSITY



### Erasmus project: EUROPEAN MASTER DEGREE IN LOGISTICS

33	Master Program report	Review Master Program with quality comitee	October 2005	October 2005	UPCT,CAU, LiTH, ULJ	12 men/3 days	
34	Testing of the Curriculum	Student Group selected	Implementation of the criteria	January 2005	January 2005	CAU	2 men/15 days
35	Master Plan of the Postgraduate program	Development of master plan for the program	January 2005	January 2005	CAU	2 men/ 5 days	
36		Implementation of the Logistic European Master Degree	February 2005	February 2006	CAU, LiTH, ULJ, UPCT	1 man/12 months/ partial	
37		Implementation Business Game Tools	March 2005	October 2005	LiTH	1 man/2 months	
38		Implementation of WEB exercises, distance learning tools.	March 2005	December 2005	CAU	1 man/3 months	
39	Materials to be in the WEB	Presentation of the materials developed in the WEB	March 2005	December 2006	UPCT	1 man/1 month	
40	Design evaluation	Test of the program	Testing with the students the Curriculum designed	February 2006	March 2006	UPCT, LiTH, CAU, ULJ	4 men/ 10 days
41	Master program in the WEB	Presentation of the Master program degree in the WEB	February 2006	March 2006	UPCT	1 man/ 10 days	
42		Identify research trends and connect Master program with PhD in Logistics	February 2006	March 2006	ULJ	2 men/5 days	
43	Logistic Business Games report	Evaluation of Business Games tools	February 2006	May 2006	LiTH	1 man/ 1 month	
44	Evaluation by UK logistics report	Evaluation of the designed program by UK logistics professionals	March 2006	April 2006	CAU	2 men/5 days	



University of Ljubljana



CARDIFF  
UNIVERSITY



### Erasmus project: EUROPEAN MASTER DEGREE IN LOGISTICS

45	Evaluation by SE logistics report	Evaluation of the designed program by SE logistics professionals	March 2006	April 2006	LiTH	2 men/5 days
46	Evaluation by SI logistics report	Evaluation of the designed program by SI logistics professionals	March 2006	April 2006	ULJ	2 men/5 days
47	Evaluation by SP logistics report	Evaluation of the designed program by SP logistics professionals	March 2006	April 2006	UPCT	2 men/5 days
48	Quality evaluation report	Monitoring of teaching and learning quality by the quality comitee	March 2006	June 2006	UPCT, LiTH, CAU, ULJ	12 men/3 days
49 End of the project	Presentation project results to the commission	Coordination meeting once a year	June 2006	July 2006	UPCT, LiTH, ULJ, CAU + commission	4 men/3 days